

1. Move-in & Move-out Schedule

	Custom-built Participation	Standard Booth
Booth Construction	Hall 1A-E, Hall 3B-E 15 Aug 9am-10pm 16 Aug 9am-11am	N/A
	Hall 5G 15 Aug 2pm-10pm 16 Aug 9am-11am	
Booth Decoration	16 Aug 11am-8pm All booths must be fully decorated by 8pm	
Move-In Exhibits	16 Aug (Please refer to schedule as printed on the Vehicle Pass)	
Move-Out Exhibits	Hall 1A-E & Hall 3B-E 21 Aug (Please refer to schedule as printed on the Vehicle Pass)	
	Hall 5B-E & 5F-G 19 Aug (Please refer to schedule as printed on the Vehicle Pass)	
	Hall 3B (Gourmet Zone) 21 Aug (Please refer to schedule as printed on the Vehicle Pass)	
Termination of Booth Electricity	19 Aug 7pm (Hall 5B-E & 5F-G) 21 Aug 7pm (Hall 3B (Gourmet Zone)) 21 Aug 7pm (Hall 1A-E & Hall 3C-E)	
Booth Dismantling including Additional Lighting	Hall 1A-E & Hall 3C-E 21 Aug 8pm-12 midnight	N/A
	Hall 5B-E & 5F-G 19 Aug 8pm-12 midnight	
	Hall 3B (Gourmet Zone) 21 Aug	