

1. Move-in & Move-out Schedule

| | Custom-built Participation | Standard Booth |
|---|---|----------------|
| Booth Construction | Hall 1A-E, Hall 3C-E, Hall 3G 12 Aug 9am-10pm 13 Aug 9am-11am | N/A |
| | Hall 3B & 5G 12 Aug 2pm-10pm 13 Aug 9am-11am | |
| Booth Decoration | 13 Aug 11am-8pm All booths must be fully decorated by 8pm | |
| Move-In Exhibits | 13 Aug (Please refer to schedule as printed on the Vehicle Pass) | |
| Move-Out Exhibits | Hall 1A-E & Hall 3C-E & Hall 3G 18 Aug (Please refer to schedule as printed on the Vehicle Pass) | |
| | Hall 5B-E & 5F-G 16 Aug (Please refer to schedule as printed on the Vehicle Pass) | |
| | Hall 3B (Gourmet Zone) 18 Aug (Please refer to schedule as printed on the Vehicle Pass) | |
| | | |
| Termination of Booth Electricity | 16 Aug 7pm (Hall 5B-E & 5F-G) 18 Aug 11pm (Hall 3B (Gourmet Zone)) 18 Aug 7pm (Hall 1A-E & Hall 3C-E) | |
| Booth Dismantling including Additional Lighting | Hall 1A-E & Hall 3C-E and Hall 3G 18 Aug 8pm-12 midnight | N/A |
| | Hall 5B-E & 5F-G 16 Aug 8pm-12 midnight | |
| | Hall 3B (Gourmet Zone) 18 Aug | |
| | | |